COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2011

ESTI MATE SUMVARY 10: 53: 34
CONTI D C18052 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18052- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 12.0  DAYS TI VE ALLOW 40 WORK DAYS
2011 Priority Culverts PERCENT TIME:  30.00 ORI G TI VE ALLOW 40 VORK DAYS
PRQJECT NO BR R 500- 114
Fiscal 2011 Priority Culverts
NAVE OF ROAD: sh 160
PRQJECT COUNTI ES: LA PLATA M NERAL
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 29/ 2011 DATE TI ME STARTED 08/01/2011
205 Tunnel Drive DATE LET 06/ 09/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 30/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED
CANON C TY CcO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 08/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 535, 160. 79 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 487, 570. 18 NON- PARTI C PATI NG 45, 145. 99 45, 145. 99
PERCENT COVPLETE: 8. 449% TOTAL EARNI NGS 45, 145. 99 45,145.99
FUNDS AVAI LABLE: $ 490, 014. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 45, 145. 99 45, 145. 99
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -1,039. 13 -1,039. 13
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 44,106. 86 44,106. 86
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 44,106. 86 44,106. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,106. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 18052-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT BR R 500- 114 ESTI MATE NO. 0001 10: 53: 34

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ___________.

CAT NO0200  RQADVWAY
0005 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0.00
605. 75000 0. 000 0. 00
0010 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0.00
331. 54000 0. 000 0. 00
0015 202-00019  Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 010. 59000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 30. 000 0. 000
LF 6. 000 118. 68
19. 78000 6. 000 118. 68
0025 202-00201  Renoval of Curb 0. 000 0. 000
LF 0. 000 0.00
17. 55000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 111. 000 0. 000
5% 0. 000 0.00
7.12000 0. 000 0. 00
0035 202- 00250 *Renoval of Pavenent MarKking 400. 000 0. 000
SF 0. 000 0.00
3.15000 0. 000 0. 00
0040 202-04001  *Plug Cul vert 1. 000 0. 000
EACH 1. 000 12, 315. 36
12, 315. 36000 1. 000 12, 315. 36
0045 202-04002 dean Culvert 4. 000 0. 000
EACH 4. 000 7,616. 44
1, 904. 11000 4. 000 7,616. 44
0050 203-00100  Mick Excavation 5. 000 0. 000
cy 0. 000 0.00
55. 93000 0. 000 0. 00
0055 203-01510  Backhoe 10. 000 0. 000
HOUR 0. 000 0.00
148. 07000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18052- BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00000 Structure Excavation 143. 000 0. 000
CY 0. 000 0. 00
41. 96000 0. 000 0. 00
0065 206- 00065 Structure Backfill (FlowFill) 447. 000 0. 000
CY 0. 000 0. 00
142. 03000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 557. 000 0. 000
LF 40. 000 161. 60
4. 04000 40. 000 161. 60
0075 208-00011 *Erosion Bales (Wed Free) 12. 000 0. 000
EACH 0. 000 0. 00
12. 60000 0. 000 0. 00
0080 208-00020 *Silt Fence 475. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 1. 000 311.73
311. 73000 1. 000 311.73
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 282. 95000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 55000 0. 000 0. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
122. 08000 0. 000 0. 00
0105 208- 00206 *Erosion Control Supervisor 20. 000 0. 000
DAY 9. 000 2,835.00
315. 00000 9. 000 2,835.00
0110 210-01130 Reset Quardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
49. 32000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18052- BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
832. 65000 0. 000 0. 00
0120 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
4,711. 35000 0. 000 0. 00
0130 213-00004 *Mil ching (Weed Free Straw) 0. 800 0. 000
ACRE 0. 000 0. 00
682. 50000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 240. 000 0. 000
LB 0. 000 0. 00
2.77000 0. 000 0. 00
0140 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 0. 000 0. 00
89. 25000 0. 000 0. 00
0145 216-00041 *Soi | Retention Bl anket (Straw Coconut) 809. 000 0. 000
SY 0. 000 0. 00
2. 66000 0. 000 0. 00
0150 304- 06000 Aggregate Base Course (Cl ass 6) 30. 000 0. 000
TON 0. 000 0. 00
42. 22000 0. 000 0. 00
0155 304-09014 Aggregate Base Course (Special) 15. 000 0. 000
TON 0. 000 0. 00
70. 29000 0. 000 0. 00
0160 403-00721  Hot M x Asphalt (Patching) (Asphalt) 111. 000 0. 000
SY 0. 000 0. 00
183. 75000 0. 000 0. 00
0165 411-10255 Enul si fied Asphalt (Sl ow Setting) 33. 000 0. 000
CGAL 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18052-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 601- 05020 *Concrete Oass R 17. 000 . 000
CY . 000 0. 00
1, 650. 00000 . 000 0. 00
0175 602-00020 *Rei nforcing Steel (Epoxy Coated) 726. 000 . 000
LB . 000 0. 00
2.20000 . 000 0. 00
0180 603- 00001 Annul ar Space Grouting 5. 000 . 000
CY . 000 0. 00
366. 30000 . 000 0. 00
0185 603-00040 Cul vert Lining (40 Inch) 152. 000 . 000
LF . 000 0. 00
249.51000 . 000 0. 00
0190 603-01480 48 I nch Reinforced Concrete Pipe 0. 000 . 000
LF . 000 0. 00
182. 77000 . 000 0. 00
0195 603-10120 12 Inch Corrugated Steel Pipe 0. 000 . 000
LF . 000 0. 00
30. 63000 . 000 0. 00
0200 603- 10480 48 Inch Corrugated Steel Pipe 0. 000 . 000
LF . 000 0. 00
138. 84000 . 000 0. 00
0205 603-33048 48 Inch Pipe Safety End Treat ment 0. 000 . 000
EACH . 000 0. 00
2,384. 26000 . 000 0. 00
0210 604-00510 *Inlet Type D (10 Foot) 1. 000 . 000
EACH . 000 0. 00
10, 191. 68000 . 000 0. 00
0215 607-11525 Fence (Pl astic) 1, 042. 000 . 000
LF . 000 0. 00
1. 24000 . 000 0. 00
0220 609-60011  Curb Type 6 (Section M 0. 000 . 000
LF . 000 0. 00
26. 25000 . 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18052- BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 615- 00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
3, 540. 89000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 2,267.81
4,535. 61000 0. 500 2,267.80
0235 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 154 10, 508. 27
68, 235. 52000 0. 154 10, 508. 27
0240 627-00001 *Pavement Mar ki ng Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
78. 75000 0. 000 0. 00
0245 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
288. 75000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 960. 000 0. 000
HOUR 106. 500 2,460. 15
23.10000 106. 500 2,460. 15
0255 630- 00007 *Traffic Control Inspection 12. 000 0. 000
DAY 3. 000 315. 00
105. 00000 3. 000 315. 00
0260 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 10. 000 4,410. 00
441. 00000 10. 000 4,410. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 105. 00
52. 50000 2.000 105. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 0. 000
EACH 8. 000 462. 00
57. 75000 8. 000 462. 00
0275 630- 80344 *Construction Traffic Sign (Special) 32.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18052- BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 367. 50
735. 00000 0. 500 367.50
0285 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 15. 000 393.75
26. 25000 15. 000 393.75
0290 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 5. 000 157. 50
31. 50000 5. 000 157. 50
0295 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 36. 000 340. 20
9. 45000 36. 000 340. 20
0300 630-80430 Runble Strip (Portable) 36. 000 0. 000
EACH 0. 000 0. 00
470. 89000 0. 000 0. 00
0305 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0310 700-70010 F/ A M nor Contract Revisions 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18052- BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0001 10: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70034 F/ A Bl asting Conplete in Place 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 535, 160.79 $ 45,145.99 % 45, 145. 99
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0350 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
9, 500. 70000 0. 000 0. 00
0355 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 313. 20000 0. 000 0. 00
0360 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
594. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00 % 0.00% 0. 00
PROQIECT TOTAL CURRENT AMI $ 535, 160.79 $ 45,145.99 % 45, 145. 99



